
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Texas

uu   FORMERLY USED DEFENSE SITES - PANTEX PLANT / TX69799F655100

Refer to page A-154

Progress Planned for FY99-FY00

Refer to page A-154

Progress in FY98

Investigation

Interim Actions

$4,005 $500 $710 $415Sites with Response Complete 0

FY99-2026** $9,523

0

0

Design

RA-C

RA-O (LTO)

LTM

1 12

1(1) 0(0)

0

1 0

0

2

$1,243 $0 $0 $0

$0 $0 $03

2

$0

$157 $50 $0 $0

$0 $0 $0 $0

Total $5,405 $550 $710 $415

FY01 $500

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

3Not Required

4Total Number of Sites

NPL

0 0 2 $0 $0 $0 $0 FY04 $250

FY03 $700

FY02 $350

FY05 $709

uu   FORMERLY USED DEFENSE SITES - PERRIN AFB / TX69799F654900

Continue with the RI/FS.  Award RA-C contract to remove 
the ASTs and obtain project closure.  Start LTM for the 
landfill project.

Progress Planned for FY99-FY00

Completed Risk-Based Assessment at Bldg 205 and 5402. 
Obtained closure of UST site.  Continued with the RI/FS. 
Negotiated contract for removal of the ASTs.

Progress in FY98

Investigation

Interim Actions

$1,335 $122 $0 $0Sites with Response Complete 1

FY99-1999** $1,224

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

2

1 0

0

1

$0 $0 $0 $0

$244 $9 $00

1

$0

$2,156 $0 $439 $0

$0 $0 $130 $125

Total $3,735 $131 $569 $125

FY01 $128

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $137

FY03 $134

FY02 $131

FY05 $0

 Utah

uu   ARMY - DESERET CHEMICAL DEPOT / UT821382026500

Additional field work is required to be done for group 3 
SWMUs.  RFI Phase 2 reports for groups 2 and 3 will be 
completed, as well as CMS reports and DD for known 
releases and group 2 SWMUs.

Progress Planned for FY99-FY00

Submitted revised final CMS WP to UDEQ.  Received 
UDEQ comments for Known Releases SWMUs CMS 
Report and DD.  Completed Group 2 Suspected Releases 
CMS report, Group 3 Suspected Releases Phase 2 RFI 
report.

Progress in FY98

Investigation

Interim Actions

$12,980 $256 $294 $0Sites with Response Complete 11 TECH

FY99-2016** $217,204

0

0

Design

RA-C

RA-O (LTO)

LTM

12 015

4(4) 0(0)

2

1 1

2

15

$254 $0 $0 $0

$156 $0 $0CONT

CONT

15

0

$572

$265 $265 $0 $249

$1,105 $201 $0 $296

Total $14,760 $722 $745 $1,118

FY01 $720

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 7

Low 3

Not Evaluated 0

0Not Required

27Total Number of Sites

0 0 0 $0 $0 $451 $1 FY04 $89

FY03 $167

FY02 $273

FY05 $845

uu   ARMY - DUGWAY PROVING GROUND / UT821382028300

Initiate IRA at 51. Complete IRA SWMUS 158/162,99,177&
9.  Continue RD/RA 
2,9,33,34,36,37,38,40,42,43,51,58,63,128& 130.  Continue 
RD/RA 2,9,33,34,36,37,38,40,42,43,51,58,63,128& 130.  
Continue RFI phase 2  and GW monitoring. Obtain UDEQ 
approval of 

Progress Planned for FY99-FY00

Initiated IRA at 9 (Treatability Study), 158/162, 99,and 122.  
Completed IRA at 59. Initiated RD/RA at 
2,9,33,34,36,37,38,40,42,43,51,55,58,63,128, 130.  Initited 
RI/FS at 47.

Progress in FY98

Investigation

Interim Actions

$30,093 $4,482 $5,976 $3,700Sites with Response Complete 75 REG 

FY99-2045** $264,641

12

0

Design

RA-C

RA-O (LTO)

LTM

79 0126

79(86) 2(2)

2

0 1

0

96

$17,632 $202 $85 $0

$4,601 $3,809 $1,225

REG 

REG 

REG 

83

0

$500

$20,077 $2,690 $4,139 $8,937

$1,710 $704 $1,045 $1,045

Total $74,113 $11,887 $12,470 $14,187

FY01 $14,464

-Relative Risk 
Category

High

Sites in 
Progress

46

Medium 33

Low 35

Not Evaluated 16

0Not Required

205Total Number of Sites

0 0 35 $0 $0 $0 $5 FY04 $17,226

FY03 $16,808

FY02 $13,515

FY05 $13,516

B-1-153*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Utah

uu   ARMY - GREEN RIVER TEST SITE / UT821382263800

Based on review of PA, state of Utah will likely issue a 
HSWA Corrective Action Permit.  If so, WSMR will be rqrd 
to perform a full RFI for GRTS.  Rgltry agency review 
comments for Draft PA rprt to be received FY99. Pub.Rltns 
program w/ Grn Rvr to cn

Progress Planned for FY99-FY00

Conducted prelim. sampl. activ. sev. areas to deter. presence 
of haz. mat. Conducted asbes & bio. survys.  Removed 
trnsfrmrs.  Removed oil/wtr USTs.  Completed PA IAW 
EPA guidance doc.  Developed & submttd Site Scoresheets 
w/Drft Narrative Rprt.

Progress in FY98

Investigation

Interim Actions

$1,055 $987 $0 $1,050Sites with Response Complete 3 FUND

FY99-2004** $12,453

0

0

Design

RA-C

RA-O (LTO)

LTM

3 021

0(0) 0(0)

3

3 0

0

21

$0 $0 $0 $0

$0 $0 $0

FUND

FUND

FUND

21

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,055 $987 $0 $1,050

FY01 $1,071

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 3

Low 18

Not Evaluated 0

0Not Required

24Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $567

FY03 $2,751

FY02 $2,709

FY05 $1,155

uu   ARMY - TOOELE ARMY DEPOT / UT821382089400

Refer to page A-194.

Progress Planned for FY99-FY00

Refer to page A-194.

Progress in FY98

Investigation

Interim Actions

$41,454 $110 $1,072 $0Sites with Response Complete 17 FUND

FY99-2037** $92,749

0

0

Design

RA-C

RA-O (LTO)

LTM

18 042

11(14) 0(0)

3

3 0

1

42

$741 $66 $0 $0

$3,543 $574 $1,161FUND

FUND

42

0

$1,624

$27,095 $2,889 $1,276 $5,324

$1,261 $386 $300 $275

Total $80,703 $6,448 $6,471 $8,616

FY01 $4,681

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 12

Low 12

Not Evaluated 1

1Not Required

60Total Number of Sites

RAB BRAC 1993 NPL

0 1 3 $6,609 $2,423 $2,662 $1,393 FY04 $4,278

FY03 $4,885

FY02 $4,857

FY05 $4,387

uu   AIR FORCE - HILL AIR FORCE BASE / UT857172435000

Refer to page A-95.

Progress Planned for FY99-FY00

Refer to page A-95.

Progress in FY98

Investigation

Interim Actions

$46,730 $2,748 $2,365 $1,977Sites with Response Complete 63 REG

FY99-2047** $196,195

7

9

Design

RA-C

RA-O (LTO)

LTM

80 817

25(44) 11(28)

15

25 3

5

13

$17,975 $2,367 $5,334 $8,745

$17,259 $205 $0

TECH

TECH

CONT

6

30

$0

$18,024 $2,652 $260 $2,559

$6,047 $1,511 $82 $80

Total $115,274 $11,582 $8,753 $14,076

FY01 $7,145

-Relative Risk 
Category

High

Sites in 
Progress

13

Medium 6

Low 16

Not Evaluated 0

7Not Required

105Total Number of Sites

RAB NPL

16 5 22 $9,239 $2,099 $712 $715 FY04 $6,972

FY03 $5,542

FY02 $6,173

FY05 $6,883

uu   AIR FORCE - SALT LAKE CITY INTERNATIONAL AIRPORT / UT857282592700

No Further Action Determinations commence on sites 1 and
2. Funding shortfalls have delayed well closures at six sites. 
Groundwater monitoring continues at sites 8 and 10. Pursue 
closeouts on sites 3, 4, 5, 6, 7 and 9.

Progress Planned for FY99-FY00

Continued groundwater monitoring on sites 8 and 10.  The 
Remedial Investigation at sites 1 and 2 continued.

Progress in FY98

Investigation

Interim Actions

$2,991 $0 $0 $0Sites with Response Complete 6

FY99-2015** $1,494

0

0

Design

RA-C

RA-O (LTO)

LTM

8 02

1(1) 0(0)

0

0 0

2

2

$0 $0 $0 $0

$0 $0 $02

2

$22

$0 $0 $0 $0

$86 $0 $0 $54

Total $3,077 $0 $0 $76

FY01 $100

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 0

2Not Required

10Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $386

FY03 $100

FY02 $50

FY05 $85

B-1-154*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds
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($000)

FY99
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($000)
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($000)

RAB BRAC Year NPL/Proposed NPL

 Utah

uu   DEFENSE LOGISTICS AGENCY - DDOU OGDEN / UT897154985500

Refer to page A-44.

Progress Planned for FY99-FY00

Refer to page A-44.

Progress in FY98

Investigation

Interim Actions

$15,161 $5,838 $0 $0Sites with Response Complete 85

FY99-2015** $22,056

3

0

Design

RA-C

RA-O (LTO)

LTM

93 013

4(5) 3(3)

19

19 2

0

14

$300 $0 $0 $0

$3,136 $0 $011

2

$0

$26,966 $0 $7,958 $0

$64 $0 $122 $0

Total $47,516 $6,745 $9,459 $0

FY01 $1,615

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 7

Low 4

Not Evaluated 2

3Not Required

106Total Number of Sites

RAB BRAC 1995 NPL

0 3 3 $1,889 $907 $1,379 $0 FY04 $1,206

FY03 $1,557

FY02 $1,707

FY05 $856

uu   FORMERLY USED DEFENSE SITES - WENDOVER AF AUX FLD / UT89799F503900

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$6 $0 $0 $0Sites with Response Complete 0

FY99-2018** $13,251

1

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$6 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY01 $22

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $43

FY02 $10

FY05 $0

uu   FORMERLY USED DEFENSE SITES - WENDOVER BOMB & GUN RG / UT89799F805200

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$7 $0 $0 $0Sites with Response Complete 0

FY99-2021** $13,472

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $7 $0 $0 $0

FY01 $54

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $81

FY05 $0

 Vermont

uu   AIR FORCE - BURLINGTON INTERNATIONAL AIRPORT / VT157282429400

Commence the Interim Remedial Action including 
developing the design criteria and beginning the construction
action for sites 3 and 4.

Progress Planned for FY99-FY00

A Remedial Investigation and Feasibility Study continued at 
site 1 and 2.  Interim cleanup and construction oversight 
contracts were awarded for sites 3 and 4.

Progress in FY98

Investigation

Interim Actions

$2,162 $462 $4 $0Sites with Response Complete 0

FY99-2014** $9,989

0

0

Design

RA-C

RA-O (LTO)

LTM

0 04

0(0) 3(3)

0

0 0

0

4

$830 $828 $0 $0

$350 $0 $04

4

$87

$323 $0 $0 $0

$0 $0 $0 $0

Total $3,665 $1,290 $4 $87

FY01 $6,378

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 0

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 4 $0 $0 $0 $0 FY04 $424

FY03 $905

FY02 $399

FY05 $424

B-1-155*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


